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December 5.1994 94-RF-11992 

Frazer R Lockhart 
Environmental Restoration Division 
DOE, RFFO 

Attn Kurt Muenchow 

REQUEST FOR AN IAG TABLE VI MILESTONE EXTENSION FOR OPERABLE UNITS (OUS) 5 
AND 6 - ECM- 073-94 

Action Request an IAG Table VI Milestone Extension for OU5 and OU6 from the Environmental 
Protection Agency (EPA) and the Colorado Department of Public Health and the Environment 
(CDPHE) 

Monday, November 21,1994, EG&G presented a request to the EPA and the CDPHE for a decoupling of 
the Ecologcal Risk Assessment (ERA) Section from the Draft RFIFiI Report The meeting concluded with 
the regulatory agencies being amenable to a schedule extension of the Draft and Final RFNRl Report 
milestones for Operable Unit (OU) 5 and OU6 rather than decoupling the ERA Report from the Draft RFIFII 
Report With the potential of ecological nsk becoming the pnmary nsk dnver, tt is advantageous to submit 
the Baseline Risk Assessment (BRA) as a complete document in the Draft RFI/RI Report, as well as, the 
Final RFI/RI Report EG&G recommends that DOE, RFFO pursue a milestone schedule extension for 
both the Draft and Final OU5 and OU6 RFVRI Reports 

There are several reasons for the delayed completion of the ERA The comments on the OU1 ERA 
portion of the RFI/RI Report revealed that the present scope of the OU level ERAs would not be 
acceptable for future OU ERAs To address the comments concerning the OU1 ERA, an effort began to 
create a methodology for ERAs at Rocky Flats Environmental Technology Slte (RFETS) that is consistent 
with current ERA methodology and practice and recent EPA guidance The result was a watershed ERA 
that utilizes data from each OU located in the Walnut Creek drainage and the Woman Creek drainage To 
facilitate the process of regulatory agency approval of the ERA restructunng, EG&G will generate three 
technical memoranda (TM) that will propose a methodology for adapting the present level of effort to the ’ * tip_" 
new approach These TMs will pose a conceptual model, assessment endpoints, and a methodology for 
screening ecological contaminants of concern at RFETS Approximately three months are added to the 
ERA schedule by these TMs Lastly, the development of a methodology that revised the scope from a 
OU level to a watershed level was difficult to implement for several OUs The Woman Creek ERA will 
acquire data from OUl,OU5, and a portion of both OU2 and OU11 The Walnut Creek ERA will acquire 
data from OU6,OU7, and a portion of both OU2 and OU11 Both ERAs will address sources in the 
lndustnal Area that may affect ecological resources in the watershed 
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A I The OU5 and OU6 schedules have been revised since the meetmg wth the regulatory agencies on 

November 21 The Draft RFVRI Report schedule extends about three months for the Draft RFV RI Report 
and two for the Final RFI/RI Report for both OUs Two adjustments caused the need for an extension 
request beyond the six weeks discussed in the meeting on November 21 First of all, SIX weeks are 
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necessary to incorporate the ERA into the Baseline Risk Assessment (BRA) for incorporation in the Draft 
RFVRI Report This includes document reproduction Secondly, three weeks are added by arppropnating 
20 days for regulatory agency document review for each TM 

The proposed IAG Table VI milestone dates are 

OU5 
Draft RFI/RI Report 
Final RFVRI Report 

OU6 Draft RFVRI Report 
Final RFVRl Report 

November 1, 1995 
Apnl2,1996 

October 2, 1995 
February 21 , 1996 

The following table provides external deliverable dates for Ecological Risk Assessment Methodology 
(ERAM) TMs and OU specific ERA TMs to give the regulatory agencies an opportunity to plan for review 
time 

Draft ERAM Sitewide Assessment Endpoint TM 
Draft ERAM Sitewide Conceptual Model TM 
Draft ERAM Sitewide COC Screen Methodology TM 
OU5 Draft Problem Formulation TM 
OU6 Draft Problem Formulation TM 

January 16,1995 
January 6,1995 
January 16,1995 
Apnl12,1995 
March 13,1995 

Several meetings will be convened with the EPA and CDPHE at regular intervals to review status and gain 
input into the documents If these dates meet with DOE, RFFO approval, please transmd a schedule 
extension request to EPA and CDPHE 

If you have any questions, please call Neil Holsteen of my staff at extension 6987 

E C  Mast 
Program Manager, Operable Untts 5 - 7 Closures 
Environmental Restoration Program Division 
EG&G Rocky flats, Inc 
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